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Progress Update

Spence Creek Bridge -The contractor has completed
phase 1.

Dry Fork Creek Bridge - The contractor has complet-
ed phase 1.

The contractor has completed phase 1 for six out of
the seven box culverts. Work should start on the last
box culvert in the coming weeks.

The majority of electrical lines have been relocated.
The electrical crew will be back on site as needed.

All water line that can be placed has been placed at
this time.

Grading operations are continuing throughout the
project.

Comcast has completed their relocations on the pro-
ject.

Charter has completed relocation on the northern
section.

Anticipated Schedule

The contractor is currently constructing the tem-
porary shift at Bloodworth Road. TDOT anticipates
shifting the traffic mid-2019.

Charter relocation should be completed on the
southern section by the end of April.

AT&T relocation should be completed on the
northern section in April. They will then move to
the southern section.

The contractor will continue working on the
northern section. Work will increase once all utili-
ties are relocated.

Parapet work at Dy Fork Creek Bridge
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More Information
For more information, please visit the project website at

https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html




